COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/21/2011

ESTIMATE SUMMARY 12:03:18
CONTID: C16696 ESTIMATE NO: 0014 PROG SPEC YR: 2005
PCN: 16696-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 400.0  DAYS TIME ALLOW: 486 CALENDAR DAYS
80TH OVER US36 BRIDGE REPLACEM PERCENT TIME:  82.30 ORIG TIME ALLOW: 365 CALENDAR DAYS
PROJECT NO: BR M356-022
80TH OVER US36 BRIDGE REPLACEM
NAME OF ROAD: 036B
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
STRUCTURES, INC. PAY PERIOD ENDING 07/21/2011 DATE TIME STARTED 05/11/2010
4 INVERNESS COURT E, SUITE 250 DATE LET 04/01/2010 DATE WORK BEGAN  05/11/2010
DATE AWARDED 04/19/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/05/2010 DATE ACCEPTED
ENGLEWOOD C®0112 303/770-7878 DATE NOTICE TO PROCEED 05/11/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  7,916,598.38  PARTICIPATING $ 7,393,945.03 $ 464,335.10
AWARD PROJECTAMT:  $  §959,186.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.40% TOTAL EARNINGS 7,393,945.03 464,335.10
FUNDS AVAILABLE: $ 522,653.35 STOCKPILED MATERIALS 7,858.27 0.00
GROSS EARNINGS 7,401,803.30 464,335.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -104,387.79 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,297,415.51 464,335.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,297,415.51 464,335.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 464,335.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16696-BID ESTIMATE RUN 07/21/2011
PROJECT: BR M356-022 ESTIMATE NO: 0014 12:03:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
20,300.00000 1.000 20,300.00
0010 202-00000 Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
3,554.00000 1.000 3,554.00
0015 202-00010 *Removal of Tree 8.000 8.000
EACH 0.000 0.00
203.00000 8.000 1,624.00
0020 202-00019 Removal of Inlet 2.000 2.000
EACH 0.000 0.00
913.00000 2.000 1,826.00
0025 202-00026 *Removal of Slope and Ditch Paving 92.000 92.000
SY 0.000 0.00
8.12000 92.000 747.04
0030 202-00035 Removal of Pipe 287.000 287.000
LF 0.000 0.00
9.14000 287.000 2,623.18
0035 202-00090 *Removal of Delineator 14.000 14.000
EACH 0.000 0.00
10.00000 14.000 140.00
0040 202-00200 *Removal of Sidewalk 1,970.000 1,970.000
SY 0.000 0.00
5.08000 1,970.000 10,007.60
0045 202-00201 *Removal of Curb 383.000 383.000
LF 0.000 0.00
4.06000 383.000 1,554.98
0050 202-00203 *Removal of Curb and Gutter 2,451.000 2,451.000
LF 0.000 0.00
5.10000 2,451.000 12,500.10
0055 202-00206 *Removal of Concrete Curb Ramp 26.000 26.000
SY 0.000 0.00

10.15000 26.000 263.90
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PCN: 16696-BID ESTIMATE RUN 07/21/2011
PROJECT: BR M356-022 ESTIMATE NO: 0014 12:03:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00220 *Removal of Asphalt Mat 9,978.000 9,978.000
SY 0.000 0.00
2.54000 9,978.000 25,344.12
0065 202-00250 *Removal of Pavement Marking 9,704.500 9,704.500
SF 0.000 0.00
1.27000 9,704.500 12,324.72
0070 202-00810 *Removal of Ground Sign 11.000 11.000
EACH 0.000 0.00
93.00000 11.000 1,023.00
0075 202-00821 *Removal of Sign Panel 2.000 2.000
EACH 0.000 0.00
95.00000 2.000 190.00
0080 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
2,538.00000 1.000 2,538.00
0085 202-01000 *Removal of Fence 434.000 434.000
LF 0.000 0.00
2.29000 434.000 993.86
0090 202-01020 *Removal of Sound Barrier Fence 1,563.000 1,563.000
LF 0.000 0.00
22.33000 1,563.000 34,901.79
0095 202-01130 *Removal of Guardrail Type 3 2,620.000 2,620.000
LF 0.000 0.00
2.00000 2,620.000 5,240.00
0096 202-01140 Removal of Guardrail Type 4 1,544.000 1,544.000
LF 0.000 0.00
22.50000 1,544.000 34,740.00
0100 202-01150 *Removal of Guardrail Type 5 0.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0105 202-01300 *Removal of End Anchorage 14.000 14.000
EACH 0.000 0.00
117.00000 14.000 1,638.00
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PROJECT: BR M356-022 ESTIMATE NO: 0014 12:03:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 203-00060 *Embankment Material (Complete In Place) 64,398.000 63,110.000
CcY 0.000 0.00
4.25000 63,110.000 268,217.50
0115 203-00100 *Muck Excavation 1,198.000 1,198.000
CY 0.000 0.00
12.18000 1,198.000 14,591.64
0116 203-00500 Rock Fill 1,144.000 1,144.000
CY 0.000 0.00
26.06000 1,144.000 29,812.64
0120 203-01100 *Proof Rolling 13.000 10.000
HOUR 3.000 274.05
91.35000 13.000 1,187.55
0125 203-01597 *Potholing 218.250 212.250
HOUR 6.000 1,290.00
215.00000 218.250 46,923.75
0130 203-01622 Sweeping (With Pickup Broom) 133.500 116.500
HOUR 17.000 1,819.00
107.00000 133.500 14,284.50
0135 207-00205 *Topsoil 4,100.000 2,505.000
cY 1,595.000 29,188.50
18.30000 4,100.000 75,030.00
0140 208-00003 *Erosion Log (18 Inch) 2,158.000 2,158.000
LF 0.000 0.00
5.00000 2,158.000 10,790.00
0145 208-00011 *Erosion Bales (Weed Free) 0.000 0.000
EACH 0.000 0.00
20.30000 0.000 0.00
0150 208-00015 *Sand Bag 0.000 0.000
EACH 0.000 0.00
13.20000 0.000 0.00
0155 208-00020 *Silt Fence 5,000.000 4,700.000
LF 45.000 45.00
1.00000 4,745.000 4,745.00
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PROJECT: BR M356-022 ESTIMATE NO: 0014 12:03:18
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 208-00030 Sediment Basin 2.000 0.000
EACH 0.000 0.00
761.00000 0.000 0.00
0165 208-00033 Sediment Trap 0.000 0.000
EACH 0.000 0.00
761.00000 0.000 0.00
0170 208-00034 *Gravel Bag 1,075.000 771.000
LF 304.000 1,079.20
3.55000 1,075.000 3,816.25
0175 208-00040 *Check Dam 0.000 0.000
EACH 0.000 0.00
178.00000 0.000 0.00
0180 208-00045 *Concrete Washout Structure 4.000 4.000
EACH 0.000 0.00
761.00000 4.000 3,044.00
0185 208-00050 *Storm Drain Inlet Protection 21.000 21.000
EACH 0.000 0.00
178.00000 21.000 3,738.00
0190 208-00060 *Temporary Slope Drain 0.000 0.000
LF 0.000 0.00
3.60000 0.000 0.00
0195 208-00070 *Vehicle Tracking Pad 7.000 7.000
EACH 0.000 0.00
1,116.00000 7.000 7,812.00
0200 208-00103 Removal and Disposal of Sediment (Labor) 130.000 94.000
HOUR 36.000 1,098.00
30.50000 130.000 3,965.00
0205 208-00105 Removal and Disposal of Sediment (Equipment) 49.000 35.000
HOUR 14.000 1,052.80
75.20000 49.000 3,684.80
0210 208-00206 *Erosion Control Supervisor 308.000 284.000
DAY 24.000 1,827.36
76.14000 308.000 23,451.12



CONTID: C16696 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 16696-BID ESTIMATE RUN 07/21/2011
PROJECT: BR M356-022 ESTIMATE NO: 0014 12:03:18
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 210-00001 Reset Structure 1.000 0.000
EACH 0.000 0.00
199.00000 0.000 0.00
0220 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
406.00000 1.000 406.00
0225 210-00475 *Reset Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
5,076.00000 1.000 5,076.00
0230 210-00810 Reset Ground Sign 10.000 10.000
EACH 0.000 0.00
145.00000 10.000 1,450.00
0235 210-00815 Reset Sign Panel 2.000 2.000
EACH 0.000 0.00
65.00000 2.000 130.00
0240 210-00866 *Reset Fire Preemption Unit and Timer 1.000 1.000
EACH 0.000 0.00
406.00000 1.000 406.00
0241 210-01170 Reset Guardrail Type 7 4,853.000 4,853.000
LF 0.000 0.00
2.85000 4,853.000 13,831.05
0245 212-00006 *Seeding (Native) 15.000 1.800
ACRE 2.670 1,626.03
609.00000 4.470 2,722.23
0250 212-00032 *Soil Conditioning 7.600 1.800
ACRE 2.670 4,063.74
1,522.00000 4.470 6,803.34
0255 213-00003 *Mulching (Weed Free) 7.600 0.300
ACRE 2.000 1,016.00
508.00000 2.300 1,168.40
0260 213-00061 *Mulch Tackifier 1,600.000 60.000
LB 404.000 921.12
2.28000 464.000 1,057.92
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PROJECT: BR M356-022 ESTIMATE NO: 0014 12:03:18
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 213-00100 *Soil Binder 7.600 5.900
ACRE 0.000 0.00
609.00000 5.900 3,593.10
0270  216-00041 *Soil Retention Blanket (Straw/Coconut) 16,000.000 7,091.000
SY 3,169.000 4,119.70
1.30000 10,260.000 13,338.00
0275 250-00050 *Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0280 250-00110 *Health and Safety Officer 21.500 21.500
HOUR 0.000 0.00
67.00000 21.500 1,440.50
0285  304-06007 *Aggregate Base Course (Class 6) 3,113.000 1,763.000
(3% 1,350.000 32,886.00
24.36000 3,113.000 75,832.68
0290 304-06008 *Aggregate Base Course (Class 6) (Special) 0.000 0.000
cYy 0.000 0.00
20.30000 0.000 0.00
0295  304-09006 *Aggregate Base Course (Special) [Swale] 86.000 86.000
SY 0.000 0.00
10.15000 86.000 872.90
0300 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 300.000 271.390
TON 0.000 0.00
91.35000 271.390 24,791.48
0305 403-00800 Emergency Pothole Repair 0.000 0.000
TON 0.000 0.00
215.08000 0.000 0.00
0310 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 7,803.220 7,803.220
TON 0.000 0.00
44.24000 7,803.220 345,214.45
0315 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,295.150 1,295.150
TON 0.000 0.00
54.81000 1,295.150 70,987.17
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PROJECT: BR M356-022 ESTIMATE NO: 0014 12:03:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 411-10255 *Emulsified Asphalt (Slow-Setting) 2,549.000 2,549.000
GAL 0.000 0.00
2.60000 2,549.000 6,627.40
0325 420-00132 *Geotextile (Separator) (Class 1) 0.000 0.000
SY 0.000 0.00
2.03000 0.000 0.00
0326  420-00133 Geotextile (Separator) (Class 2) 3,431.000 3,431.000
SY 0.000 0.00
3.52000 3,431.000 12,077.12
0330 503-00036 *Drilled Caisson (36 Inch) 30.000 30.000
LF 0.000 0.00
258.00000 30.000 7,740.00
0335 503-00048 *Drilled Caisson (48 Inch) 73.000 73.000
LF 0.000 0.00
262.00000 73.000 19,126.00
0340 506-00000 Riprap 54.800 54.800
CY 0.000 0.00
82.22000 54.800 4,505.66
0345 603-01155 15 Inch Reinforced Concrete Pipe (Complete In P lace) 224.000 224.000
LF 0.000 0.00
33.50000 224.000 7,504.00
0350 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 482.000 482.000
LF 0.000 0.00
40.60000 482.000 19,569.20
0355 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 89.000 89.000
LF 0.000 0.00
50.75000 89.000 4,516.75
0360 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 68.000 68.000
LF 0.000 0.00
60.90000 68.000 4,141.20
0365 603-05018 18 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00
560.00000 3.000 1,680.00
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CAT NO0200 ROADWAY
0370 603-05030 30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
775.00000 2.000 1,550.00
0375  604-00305 Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,118.00000 1.000 3,118.00
0380 604-16605 Inlet Type 16 (Triple) (5 Foot) 2.000 2.000
EACH 0.000 0.00
5,359.00000 2.000 10,718.00
0385 604-16610 Inlet Type 16 (Triple) (10 Foot) 2.000 2.000
EACH 0.000 0.00
7,186.00000 2.000 14,372.00
0390 604-16650 Inlet Type 16 (Triple) (Special) 1.000 1.000
EACH 0.000 0.00
7,552.00000 1.000 7,552.00
0395 604-19105 Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0.000 0.00
4,154.00000 2.000 8,308.00
0400 604-19210 Inlet Type R L 10 (10 Foot) 2.000 2.000
EACH 0.000 0.00
5,525.00000 2.000 11,050.00
0405 604-19704 Inlet Special (Trench Drain) (4 Inch Width) 13.000 13.000
LF 0.000 0.00
139.00000 13.000 1,807.00
0410 604-20010 Settling Basin 2.000 2.000
EACH 0.000 0.00
2,526.00000 2.000 5,052.00
0415  604-25000 Vane Grate Inlet Special [H = 5] 2.000 2.000
EACH 0.000 0.00
3,513.00000 2.000 7,026.00
0420 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,301.00000 1.000 3,301.00
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CAT NO0200 ROADWAY
0425  605-00040 4 Inch Perforated Pipe Underdrain 2,084.000 2,084.000
LF 0.000 0.00
12.18000 2,084.000 25,383.12
0430 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,634.000 0.000
LF 484.500 6,686.10
13.80000 484.500 6,686.10
0435 606-00710 *Guardrail Type 7 (Style CA) 260.000 260.000
LF 0.000 0.00
53.93000 260.000 14,021.80
0440 606-00730 *Guardrail Type 7 (Style CD) 232.000 232.000
LF 0.000 0.00
86.53000 232.000 20,074.96
0441 606-00740 Guardrail Type 7 (Style CE) 790.000 790.000
LF 0.000 0.00
66.13000 790.000 52,242.70
0445  606-01340 *End Anchorage Type 3D 2.000 0.000
EACH 0.000 0.00
548.00000 0.000 0.00
0450 606-01370 *Transition Type 3G 5.000 0.000
EACH 3.000 3,273.00
1,091.00000 3.000 3,273.00
0455  606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 1.000 1,675.00
1,675.00000 1.000 1,675.00
0460 606-02005 *End Anchorage (Flared) 4.000 0.000
EACH 2.000 2,902.00
1,451.00000 2.000 2,902.00
0465 607-11580 Fence (Temporary) 2,729.000 2,729.000
LF 0.000 0.00
6.67000 2,729.000 18,202.43
0470 607-11672 *Fence Wood (Sound Barrier) (72 Inch) 1,002.000 860.000
LF 40.000 3,104.00
77.60000 900.000 69,840.00
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0475 607-53172 *Fence Chain Link (72 Inch) 98.000 0.000
LF 0.000 0.00
22.90000 0.000 0.00
0480 608-00006 *Concrete Sidewalk (6 Inch) 4,489.200 1,441.000
Sy 2,062.500 55,687.50
27.00000 3,503.500 94,594.50
0485 608-00010 *Concrete Curb Ramp 140.000 110.000
Sy 24.170 1,474.37
61.00000 134.170 8,184.37
0490 608-00015 *Truncated Domes 25.000 0.000
SF 0.000 0.00
35.50000 0.000 0.00
0495  608-10000 *Sidewalk Drain [Special] 23.000 23.000
LF 0.000 0.00
254.00000 23.000 5,842.00
0500 608-10010 *Sidewalk Drain [Westminster Std. Detail R15] 2.000 0.000
EACH 0.000 0.00
761.00000 0.000 0.00
0505 609-21010 *Curb and Gutter Type 2 (Section I-B) 33.000 0.000
LF 0.000 0.00
14.21000 0.000 0.00
0510 609-21020 *Curb and Gutter Type 2 (Section 1I-B) 3,611.000 2,742.000
LF 825.000 9,462.75
11.47000 3,567.000 40,913.49
0515  609-24002 Gutter Type 2 (2 Foot) [Wall] 536.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0520 610-00020 *Median Cover Material (Patterned Concrete) 57.000 0.000
SF 0.000 0.00
8.12000 0.000 0.00
0525 612-00001 *Delineator (Type I) 12.000 0.000
EACH 0.000 0.00
30.32000 0.000 0.00
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CAT NO0200 ROADWAY
0530 613-00050 *1/2 Inch Electrical Conduit 48.000 48.000
LF 0.000 0.00
7.11000 48.000 341.28
0535 613-00206 *2 Inch Electrical Conduit (Bored) 6,765.000 6,000.000
LF 465.000 4,250.10
9.14000 6,465.000 59,090.10
0536 900-00014 Added Item (Lump Sum)/ CCTV Re-mobilization 1.000 0.000
LS 1.000 1,000.00
1,000.00000 1.000 1,000.00
0540 613-00306 *3 Inch Electrical Conduit (Bored) 0.000 0.000
LF 0.000 0.00
10.15000 0.000 0.00
0545 613-01200 *2 Inch Electrical Conduit (Plastic) 4,115.000 3,963.000
LF 152.000 1,234.24
8.12000 4,115.000 33,413.80
0550 613-01300 *3 Inch Electrical Conduit (Plastic) 571.000 571.000
LF 0.000 0.00
10.15000 571.000 5,795.65
0555  613-06000 *Meter Pole 2.000 1.000
EACH 1.000 1,522.00
1,522.00000 2.000 3,044.00
0560 613-07034 *Pull Box (24"x36"x18") 7.000 4.000
EACH 3.000 1,605.00
535.00000 7.000 3,745.00
0565 613-10000 *Wiring 1.000 0.850
LS 0.000 0.00
12,708.00000 0.850 10,801.80
0570 613-32350 *Light Standard Steel (35 Foot) 10.000 10.000
EACH 0.000 0.00
3,928.00000 10.000 39,280.00
0570 MATERIAL ALLOWANCE 35' Light Pole Xcel Davits F ed Green 0.000
on T-Base
EACH 0.000 0.00
2,920.00000 0.000 0.00
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0575 613-40010 *Light Standard Foundation 10.000 10.000
EACH 0.000 0.00
802.00000 10.000 8,020.00
0575 MATERIAL ALLOWANCE Light Standard Bases 0.000
EACH 0.000 0.00
355.00000 0.000 0.00
0580 613-70250 *Luminaire High Pressure Sodium (250 Watt) 4.000 2.000
EACH 0.000 0.00
304.00000 2.000 608.00
0585 613-70400 *Luminaire High Pressure Sodium (400 Watt) 9.000 9.000
EACH 0.000 0.00
355.00000 9.000 3,195.00
0590 613-72150 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 6.000 2.000
EACH 4.000 1,624.00
406.00000 6.000 2,436.00
0595 614-00011 *Sign Panel (Class 1) 112.000 84.000
SF 28.000 448.00
16.00000 112.000 1,792.00
0600 614-00012 *Sign Panel (Class II) 9.000 9.000
SF 0.000 0.00
51.00000 9.000 459.00
0605 614-00013 *Sign Panel (Class Ill) 361.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0605 MATERIAL ALLOWANCE Sign Panel Class IlI 361.000
SF 0.000 0.00
13.00000 361.000 4,693.00
0610 614-00216 *Steel Sign Post (2x2 Inch Tubing) 228.000 228.000
LF 0.000 0.00
15.00000 228.000 3,420.00
0615 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 2.000 0.000
EACH 0.000 0.00
29,726.00000 0.000 0.00
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0620 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0.000 0.00
523.00000 4.000 2,092.00
0625 614-70336 *Traffic Signal Face (12-12-12) 8.000 8.000
EACH 0.000 0.00
620.00000 8.000 4,960.00
0630 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
919.00000 2.000 1,838.00
0635 614-72855 *Traffic Signal Controller Cabinet 1.000 1.000
EACH 0.000 0.00
17,032.00000 1.000 17,032.00
0640 614-72886 *Intersection Detection System (Camera) 2.000 2.000
EACH 0.000 0.00
6,049.00000 2.000 12,098.00
0645 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
5,988.00000 1.000 5,988.00
0645 MATERIAL ALLOWANCE TS Light Pole with 30" Mast Arm Fed 0.000
Green
EACH 0.000 0.00
5,089.80000 0.000 0.00
0650 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
8,848.00000 2.000 17,696.00
0650 MATERIAL ALLOWANCE TS Light Pole with 50" Mast Arm Fed 0.000
Green
EACH 0.000 0.00
7,520.80000 0.000 0.00
0655 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 1.000
EACH 1.000 1,522.00
1,522.00000 2.000 3,044.00
0660 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 3,738.000 3,738.000
LF 0.000 0.00
2.03000 3,738.000 7,588.14
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CAT NO0200 ROADWAY
0665 614-87548 *Splice Fiber Optic Cable (48 Strand) 1.000 1.000
EACH 0.000 0.00
3,045.00000 1.000 3,045.00
0670 615-00050 Embankment Protector Type 5 1.000 1.000
EACH 0.000 0.00
3,552.00000 1.000 3,552.00
0675 615-00150 Embankment Protector (Special) [Boulder Drop] 1.000 1.000
EACH 0.000 0.00
1,370.00000 1.000 1,370.00
0680 625-00000 *Construction Surveying 1.000 0.900
LS 0.050 1,141.90
22,838.00000 0.950 21,696.10
0681 625-00001 Construction Surveying (Hourly) 77.500 77.500
HOUR 0.000 0.00
100.00000 77.500 7,750.00
0685  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
255,954.00000 1.000 255,954.00
0690 626-01000 Public Information Services 1.000 0.820
LS 0.080 707.60
8,845.00000 0.900 7,960.50
0695 627-00002 *Thermoplastic Pavement Marking 0.000 0.000
SF 0.000 0.00
2.54000 0.000 0.00
0700 627-00005 *Epoxy Pavement Marking 175.000 125.000
GAL 18.000 1,735.74
96.43000 143.000 13,789.49
0705 627-01001 *Preformed Plastic Pavement Marking (Type I) 667.000 0.000
SF 0.000 0.00
8.12000 0.000 0.00
0710 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 107.000 0.000
SF 107.000 1,086.05
10.15000 107.000 1,086.05
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CAT NO0200 ROADWAY
0715 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 672.000 0.000
Line
) SF 350.000 2,131.50
6.09000 350.000 2,131.50
0720 630-00000 *Flagging 3,000.000 2,385.800
HOUR 296.800 5,045.60
17.00000 2,682.600 45,604.20
0721 630-00003 Uniformed Traffic Control 500.000 459.500
HOUR 0.000 0.00
63.00000 459.500 28,948.50
0725 630-00007 *Traffic Control Inspection 130.000 123.000
DAY 6.000 1,218.00
203.00000 129.000 26,187.00
0730 630-00012 *Traffic Control Management 300.000 255.000
DAY 15.000 5,940.00
396.00000 270.000 106,920.00
0735 630-00015 *Uniformed Traffic Control Coordination 25.000 15.000
HOUR 0.000 0.00
5.10000 15.000 76.50
0740 630-80001 *Flashing Beacon (Portable) 8.000 5.400
EACH 0.000 0.00
812.00000 5.400 4,384.80
0745 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 8.100
EACH 0.000 0.00
152.00000 8.100 1,231.20
0750 630-80341 *Construction Traffic Sign (Panel Size A) 250.000 206.100
EACH 0.000 0.00
20.30000 206.100 4,183.83
0755 630-80342 *Construction Traffic Sign (Panel Size B) 28.000 25.200
EACH 0.000 0.00
20.30000 25.200 511.56
0760 630-80343 *Construction Traffic Sign (Panel Size C) 27.000 24.300
EACH 0.000 0.00
20.30000 24.300 493.29
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CAT NO0200 ROADWAY
0765 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
2,538.00000 3.600 9,136.80
0770 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 3.000 2.700
Type
ype) EACH 0.000 0.00
812.00000 2.700 2,192.40
0775 630-80360 *Drum Channelizing Device 225.000 202.500
EACH 0.000 0.00
20.30000 202.500 4,110.75
0780 630-80370 Concrete Barrier (Temporary) 6,376.000 5,738.400
LF 0.000 0.00
10.00000 5,738.400 57,384.00
0785 630-80380 *Traffic Cone 244.000 219.600
EACH 0.000 0.00
3.05000 219.600 669.78
0790 630-85010 *Impact Attenuator (Temporary) 0.000 0.000
EACH 0.000 0.00
2,675.00000 0.000 0.00
0795 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.000 0.900
(Temporary)
EACH 0.000 0.00
4,815.00000 0.900 4,333.50
0800 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70011 F/A Partnering 1,646.900 1,646.900
FA 0.000 0.00
1.00000 1,646.900 1,646.90
0810 700-70012 F/A Asphalt Pavement Incentive 22,700.000 0.000
FA 11,623.660 11,623.66
1.00000 11,623.660 11,623.66
0815 700-70016 F/A Fuel Cost Adjustment 17,329.850 8,868.660
FA 8,461.190 8,461.19
1.00000 17,329.850 17,329.85
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CAT NO0200 ROADWAY
0820 700-70018 F/A Roadway Smoothness Incentive 5,000.000 -6,771.350
FA 0.000 0.00
1.00000 -6,771.350 -6,771.35
0825 700-70019 F/A Asphalt Cement Cost Adjustment 10,000.000 0.000
FA 6,923.780 6,923.78
1.00000 6,923.780 6,923.78
0830 700-70021 F/A On-The-Job Trainee 7,680.000 1,010.000
HOUR 525.500 525.50
1.00000 1,535.500 1,535.50
0835 700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0840 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70074 F/A Obtain Power from Xcel 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0851 900-00014 Added Item (Lump Sum)/ Installation of CSP for monument 1.000 0.000
Footings
LS 1.000 2,669.46
2,669.46000 1.000 2,669.46
0855  700-70589 F/A Environmental Health & Safety Management 3,678.980 3,678.980
FA 0.000 0.00
1.00000 3,678.980 3,678.98
0856 900-00014 Added Item (Lump Sum)/ Qwest Shoring Wall 1.000 1.000
LS 0.000 0.00
231,525.00000 1.000 231,525.00
0857 900-00012 *Added Item (Foot)/ Tie Backs 2,479.000 2,479.000
LF 0.000 0.00
64.99000 2,479.000 161,110.21
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CAT NO0200 ROADWAY
0858  900-00006 Added Item (Dollar)/ Winter Protection 19,179.330 19,179.330
DOL 0.000 0.00
1.00000 19,179.330 19,179.33
0859  900-00006 Added Item (Dollar)/ Lien Withholding 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0861 900-00006 Added Item (Dollar)/ 1.000 0.000
DOL 1.000 182,164.56
182,164.56000 1.000 182,164.56
CAT0200 CURRENT AMT $ 3,535,477.59 411,151.10 $ 3,284,255.46
CAT NO0201 ROADWAY / Westminster Waterline
0865 202-00035 Removal of Pipe 0.000 0.000
LF 0.000 0.00
9.14000 0.000 0.00
0870  206-00000 *Structure Excavation 2,730.000 2,730.000
CcY 0.000 0.00
3.55000 2,730.000 9,691.50
0875 206-01000  Bed Course Material 725.000 725.000
CcY 0.000 0.00
35.50000 725.000 25,737.50
0880 619-06060 6 Inch Ductile Iron Pipe 20.000 20.000
LF 0.000 0.00
33.50000 20.000 670.00
0880 MATERIAL ALLOWANCE 6 INCH DUCTILE PIPE 20.000
LF 0.000 0.00
9.00000 20.000 180.00
0885 619-06080 8 Inch Ductile Iron Pipe 8.000 8.000
LF 0.000 0.00
166.50000 8.000 1,332.00
0885 MATERIAL ALLOWANCE 8 INCH DUCTILE IRON PIPE 32.000
LF 0.000 0.00
14.00000 32.000 448.00
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CAT NO0201 ROADWAY / Westminster Waterline

0890 619-06100 10 Inch Ductile Iron Pipe 10.000 10.000
LF 0.000 0.00
308.00000 10.000 3,080.00
0890 MATERIAL ALLOWANCE 10 INCH DUCTILE IRON PIPE 20.000
LF 0.000 0.00
19.00000 20.000 380.00
0895 619-06120 12 Inch Ductile Iron Pipe 325.500 325.500
LF 0.000 0.00
83.00000 325.500 27,016.50
0895 MATERIAL ALLOWANCE 12 INCH DUCTILE IRON PIPE 74.500
LF 0.000 0.00
20.05000 74.500 1,493.73
0900 619-06160 16 Inch Ductile Iron Pipe 1,820.000 1,820.000
LF 0.000 0.00
91.00000 1,820.000 165,620.00
0900 MATERIAL ALLOWANCE 16 INCH DUCTILE IRON PIPE 23.000
LF 0.000 0.00
28.85000 23.000 663.55
0905 619-06161 *16 Inch Ductile Iron Pipe (Auger Bored) 190.000 190.000
LF 0.000 0.00
61.00000 190.000 11,590.00
0910 619-73016 2 Inch Blow Off 9.000 9.000
EACH 0.000 0.00
3,420.00000 9.000 30,780.00
0915 619-75048 6 Inch Gate Valve 2.000 2.000
EACH 0.000 0.00
1,401.00000 2.000 2,802.00
0920 619-75096 12 Inch Gate Valve 2.000 2.000
EACH 0.000 0.00
2,520.00000 2.000 5,040.00
0925 619-75116 16 Inch Gate Valve 14.000 14.000
EACH 0.000 0.00

8,933.00000 14.000 125,062.00
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CAT NO0201 ROADWAY / Westminster Waterline
0925 MATERIAL ALLOWANCE 16 INCH GATE VALVE 0.000
EACH 0.000 0.00
5,661.90000 0.000 0.00
0930 619-77300 Corporation Stop [Tap and Corporation Stop] 2.000 2.000
EACH 0.000 0.00
1,730.00000 2.000 3,460.00
0935 619-78048 6 Inch Fire Hydrant 1.000 1.000
EACH 0.000 0.00
55,114.00000 1.000 55,114.00
0936 625-00001 Construction Surveying (Hourly) 83.500 83.500
HOUR 0.000 0.00
100.00000 83.500 8,350.00
0937  900-00014 Added Item (Lump Sum)/ 1.000 1.000
LS 0.000 0.00
5,432.44000 1.000 5,432.44
0938 900-00014 Added Item (Lump Sum)/ Field Revision #2 1.000 1.000
LS 0.000 0.00
66,726.86000 1.000 66,726.86
CAT0201 CURRENT AMT $ 547,504.80 0.00 $ 550,670.08
CAT NOO0300 STRUCTURE E-16-YF
0940 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
177,625.00000 1.000 177,625.00
0945  206-00000 *Structure Excavation 405.000 405.000
CcYy 0.000 0.00
3.55000 405.000 1,437.75
0950 206-00100 *Structure Backfill (Class 1) 980.000 980.000
CcYy 0.000 0.00
11.40000 980.000 11,172.00
0955  206-00200 *Structure Backfill (Class 2) 315.000 315.000
CcYy 0.000 0.00
8.12000 315.000 2,557.80
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CAT NO0300 STRUCTURE E-16-YF
0960 206-00360 *Mechanical Reinforcement of Soil 980.000 980.000
CY 0.000 0.00
20.50000 980.000 20,090.00
0965 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 352.050 352.050
TON 0.000 0.00
76.13000 352.050 26,801.57
0970 502-00460 *Pile Tip 30.000 30.000
EACH 0.000 0.00
166.00000 30.000 4,980.00
0975 502-11253 *Steel Piling (HP 12x53) 177.000 177.000
LF 0.000 0.00
65.00000 177.000 11,505.00
0980 502-11489 *Steel Piling (HP 14x89) 1,755.500 1,755.500
LF 0.000 0.00
82.00000 1,755.500 143,951.00
0985 503-00072 *Drilled Caisson (72 Inch) 198.000 198.000
LF 0.000 0.00
494.00000 198.000 97,812.00
0990 514-00200 Pedestrian Railing (Steel) 165.000 0.000
LF 0.000 0.00
314.00000 0.000 0.00
0995 515-00120 *Waterproofing (Membrane) 1,990.000 1,990.000
SY 0.000 0.00
11.40000 1,990.000 22,686.00
1000 515-00400 *Concrete Sealer 730.000 730.000
SY 0.000 0.00
8.50000 730.000 6,205.00
1005 518-01004 Bridge Expansion Device (0-4 Inch) 225.000 225.000
LF 0.000 0.00
162.00000 225.000 36,450.00
1005 MATERIAL ALLOWANCE Expansion Joint Device 0.000
LF 0.000 0.00
99.66666 0.000 0.00
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CAT NO0300 STRUCTURE E-16-YF

1010 601-01040 Concrete Class B (Bridge) 105.000 105.000
CY 0.000 0.00
358.00000 105.000 37,590.00
1015 601-03040 *Concrete Class D (Bridge) 1,022.000 1,022.000
CY 0.000 0.00
400.00000 1,022.000 408,800.00
1020 601-40300 Structural Concrete Coating 930.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
1025 602-00000 *Reinforcing Steel 14,680.000 14,459.000
LB 0.000 0.00
0.74000 14,459.000 10,699.66
1030  602-00020 *Reinforcing Steel (Epoxy Coated) 243,525.000 243,525.000
LB 0.000 0.00
0.85000 243,525.000 206,996.25
1035 603-10300 30 Inch Corrugated Steel Pipe 312.000 312.000
LF 0.000 0.00
5.50000 312.000 1,716.00
1040 606-11030 *Bridge Rail Type 10M 418.000 418.000
LF 0.000 0.00
104.00000 418.000 43,472.00
1045 613-00075 *3/4 Inch Electrical Conduit 155.000 155.000
LF 0.000 0.00
7.11000 155.000 1,102.05
1050 613-00200 *2 Inch Electrical Conduit 1,116.000 1,116.000
LF 0.000 0.00
8.12000 1,116.000 9,061.92
1055 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 18,610.000 18,610.000
SF 0.000 0.00
52.00000 18,610.000 967,720.00
1055 MATERIAL ALLOWANCE 36" Prestressed Conc Box @ E ncon 0.000
Yard
SF 0.000 0.00

35.51875 0.000 0.00
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CAT NO0300 STRUCTURE E-16-YF
1055 MATERIAL ALLOWANCE 36" Prestressed Conc Box Gir 0.000
SF 0.000 0.00
35.50000 0.000 0.00
1055 MATERIAL ALLOWANCE Expansion Joint Device 0.000
LF 0.000 0.00
99.66666 0.000 0.00
1055 MATERIAL ALLOWANCE Exanpsion Joint Device 0.000
LF 0.000 0.00
99.66666 0.000 0.00
CAT0300 CURRENT AMT $ 2,313,564.54 0.00 $ 2,250,431.00
CAT NOO0301 STRUCTURE / MSE Abuts E-16-BZ/CA
1060 202-00001 Removal of Structure 1.000 1.000
EACH 0.000 0.00
8,830.00000 1.000 8,830.00
1065 206-00000 *Structure Excavation 13,360.000 13,360.000
CcY 0.000 0.00
3.55000 13,360.000 47,428.00
1070 206-00100 *Structure Backfill (Class 1) 26,215.000 26,215.000
CY 0.000 0.00
11.40000 26,215.000 298,851.00
1075 206-00200 *Structure Backfill (Class 2) 450.000 450.000
CY 0.000 0.00
8.12000 450.000 3,654.00
1080 206-00360 *Mechanical Reinforcement of Soil 17,420.000 17,420.000
CY 0.000 0.00
20.50000 17,420.000 357,110.00
1085 504-04420 *Precast Panel Facing 17,935.000 17,039.000
SF 0.000 0.00
13.70000 17,039.000 233,434.30
1090 514-00000 *Pipe Railing 907.000 134.000
LF 326.000 10,432.00
32.00000 460.000 14,720.00
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CAT NOO0301 STRUCTURE / MSE Abuts E-16-BZ/CA
1095 601-03050 *Concrete Class D (Wall) 186.100 179.700
CY 6.400 2,457.60
384.00000 186.100 71,462.40
1100 602-00000 *Reinforcing Steel 19,285.000 19,285.000
LB 0.000 0.00
0.74000 19,285.000 14,270.90
1105 606-10700 Bridge Rail Type 7 161.000 149.000
LF 0.000 0.00
92.50000 149.000 13,782.50
CAT0301 CURRENT AMT $ 1,091,232.30 12,889.60 $ 1,063,543.10
CAT NOO0302 STRUCTURE / Architectural Enhancements
1110 502-00460 *Pile Tip 12.000 12.000
EACH 0.000 0.00
166.00000 12.000 1,992.00
1115 502-11253 *Steel Piling (HP 12x53) 467.000 467.000
LF 0.000 0.00
65.00000 467.000 30,355.00
1120 503-00072 *Drilled Caisson (72 Inch) 33.000 33.000
LF 0.000 0.00
494.00000 33.000 16,302.00
1125 509-00000 Structural Steel 14,430.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
1130 514-00200 Pedestrian Railing (Steel) 325.000 0.000
LF 0.000 0.00
314.00000 0.000 0.00
1135 601-03000 *Concrete Class D 79.000 32.000
CcY 47.000 23,547.00
501.00000 79.000 39,579.00
1140 601-40006 Cut Stone Veneer (Slab) 160.000 0.000
SF 0.000 0.00
41.55000 0.000 0.00
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CAT NOO0302 STRUCTURE / Architectural Enhancements
1145 601-40210 Concrete Finish (Special) 3,160.000 1,520.000
SF 1,640.000 12,841.20
7.83000 3,160.000 24,742.80
1150 601-40301 Structural Concrete Coating 6,000.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
1155  602-00020 *Reinforcing Steel (Epoxy Coated) 5,820.000 4,365.000
LB 1,455.000 1,236.75
0.85000 5,820.000 4,947.00
1160 606-11030 *Bridge Rail Type 10M 104.000 24.000
LF 0.000 0.00
104.00000 24.000 2,496.00
1161  900-00014 Added Item (Lump Sum)/ Installation of CSP for monument 1.000 0.000
Footings
LS 1.000 2,669.45
2,669.45000 1.000 2,669.45
CAT0302 CURRENT AMT $ 298,998.75 $ 40,294.40 $ 123,083.25
CAT NOO0303 STRUCTURES / Pedestrian Culvert
1165 202-00001 Removal of Structure 1.000 1.000
EACH 0.000 0.00
8,830.00000 1.000 8,830.00
1170 510-00144 Structural Plate Pipe (144 Inch) 34.000 34.000
LF 0.000 0.00
939.00000 34.000 31,926.00
1175 601-03050 *Concrete Class D (Wall) 67.000 67.000
CY 0.000 0.00
384.00000 67.000 25,728.00
1180 602-00000 *Reinforcing Steel 7,300.000 7,300.000
LB 0.000 0.00
0.74000 7,300.000 5,402.00
1185 607-53172 *Fence Chain Link (72 Inch) 86.000 86.000
LF 0.000 0.00
22.90000 86.000 1,969.40
CAT0303 CURRENT AMT $ 73,855.40 $ 0.00 $ 73,855.40
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1190 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
26,817.00000 1.000 26,817.00
1195 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
25,380.00000 1.000 25,380.00
1200 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,884.00000 2.000 3,768.00
CAT 0400 CURRENT AMT $ 55,965.00 $ 0.00 $ 55,965.00

PROJECT TOTAL CURRENT AMT $ 7,916,598.38

464,335.10 $ 7,401,803.29



